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Thornton Creek Confluence 

Construction Status 

□ Notice to Proceed on May 5 

□ Closure of 35th Avenue NE on June 2 

□ In-water work to start July 1 

□ Six months of anticipated construction 
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Excavation east of 35th Ave NE 
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Temporary Creek Crossing 
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Demolition of 35th Ave NE 
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North 

Abutment 

Preparation 
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Poplar removal 
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Staging Creek Bypass 
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Construction Impacts 
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Metro Impacts 
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Schedule and Next Steps 

□ July - August 2014 – fish window construction 

□ Fish removal and channel dewatering – July 1 & 2 

□ Fall 2014 – construction complete 
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Stay Involved 

Contact us: 
Thornton Creek Confluence Project 

Jason Sharpley, Project Manager 

Phone: 206-615-0030 

Email: jason.sharpley@seattle.gov 

www.seattle.gov/util/meadowbrookthorntoncreek   
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